22

सत्यमेव जयते

INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

Certificate No.	:	IN-KA745522180052550
Certificate Issued Date	:	11-Jul-2016 11:20 AM
Account Reference	:	NONACC (FI)/ kaksfcl08/ VIDYARANYAPURA/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKAKSFCL08994112605460960
Purchased by	:	EXECUTIVE ENGINEER BBMP BYATARAYANAPURA DIVISION
Description of Document	:	Article 12 Bond
Description	:	AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER BBMP BYATARAYANAPURA DIVISION
Second Party	:	K R I D L
Stamp Duty Paid By	:	EXECUTIVE ENGINEER BBMP BYATARAYANAPURA DIVISION
Stamp Duty Amount(Rs.)	:	200 (Two Hundred only)

For The Phalguni Souhardha Credit Co - Operative Limited

Authorised Signatory

COPY COPY COPY

Please write or type below this line

BRUHATH BANGALORE MAHANAGARA PALIKE

Agreement No. / 65 /2016-17

1. This is agreement entered this day 11th July 2016 between Executive Engineer, BBMP, Byatarayanapura Division (herein after called first party) and Technical Manager-2, KRIDL (herein after called second part) which terms shall mean and include his heirs, successors, and legal representative as the case may be
2. BBMP Desires to entrust the **Construction of Gazibo at Suverna Mahothsava Ground (NTI Ground) at Vidyaranyapura Main Road in Ward No. 09, Vidyaranyapura Sub Division.** (Estimate cost 17.00 lakhs)

11/7/16

Statutory Alert:
1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

3. The government of Karnataka in the notification ನಅಇ 89 ಎಂ.ಎನ್.ವೈ 2011, ದಿನಾಂಕ: 11-03-2011 has exempted Karnataka transparency public procurement Act for execution of works to KRIDL under section 4(a).

THIS DEED WITNESS AS FOLLOWS

3. a. KRIDL shall execute and complete the works based on the drawings and estimates as per the standard specification of KPWD duly approved by BBMP.

b. Estimate shall be prepared by BBMP at current 2015-16 PWD of Bangalore Circle and administratively approved by the BBMP and entrusted with 8% KRIDL charges

c. Competent authority will accord the Administrative Approval and Technical Sanction will be accorded by competent authority of BBMP.

Sl. No.	Name of works	Work Code	Amount
1.	Construction of Gazibo at Suverna Mahothsava Ground (NTI Ground) at Vidyaranyapura Main Road in Ward No. 09, Vidyaranyapura Sub Division.	009-16-000030	**17.00 lakhs**

7. **Construction of Gazibo at Suverna Mahothsava Ground (NTI Ground) at Vidyaranyapura Main Road in Ward No. 09, Vidyaranyapura Sub Division** The work will be completed within Three months from the date of handing over of clear sites, release of funds, clearance of estimate, work order / agreement whichever is later.
8. Defect liability period shall be 12 months from the date of completion of work.
9. a. If the rates of certain items of works not found in the S.R. then the same shall be obtained from SR of Minor Irrigation / National Highway/PRED/KUWS&DB.

b. For items not found in any of the SR data rate shall be prepared and got approved from the competent authority.

7. BBMP Shall prepare bills as per execution and Q.C. Reports which shall be obtained from third party i.e., M/s. Civil Tech Consultants & Engineering, Bangalore whose payment of 0.35% of the estimated cost shall be paid through the second party (i.e.KRIDL) as per agreement norms between BBMP and KRIDL.

1. Any variation in quantities, specifications and extra items shall be got it approved from BBMP during the course of execution of work.
2. BBMP shall prepare bill, which will be certified by the competent authority of BBMP and shall be sent to account section for payment.
3. The Market rate of cement, steel, Bitumen and RMC shall be paid as referred above and to be routed through Executive Engineer for payment.
4. Service taxes are to be paid if applicable.

In case of any dispute regarding the nature and execution of work and satisfactory completion of work and the payments between BBMP and KRIDL the matter shall be referred to the Commissioner, BBMP, Whose decision is final and binding.

Second Party

First Party

Witness:-

1.

1.

11/7/16